
Work Package
2018
2019
2020
Oct
Nov
Dec
Jan
Feb
Mar
Apr
May
Jun
Jul
Aug
Sep
Oct
Nov
Dec
Jan
Feb
Mar
WP2
Requirement, design and development
WP3
Forecasting and DSO
WP4
Marketing Models
WP5
IT Frameworks
WP6
Trial Specification
WP7
Stage Gate and Trial deployment